

Duluth Airport Master Plan

Project Update

July 20, 2021



Building a Better World for All of Us®



Recent Activities


- Continued facility recommendation development
 - Landside recommendations
 - Finalizing taxiway, building area and apron layout
 - Coordination with the 148th Air National Guard
 - Stakeholder and tenant outreach
- Financial implementation plan development

Recent Stakeholder Meetings

- Runway 3/21 TAC – June 21st
 - Presented preferred Runway layout that will be carried forward
- Building Area/Taxiway/ATCT TAC – June 28th
 - Taxiway A ultimate layout and construction
 - Runway 3/21 taxiway network feedback
- Advisory Committee Meeting (MPAC) – June 30th


MPAC Meeting - Feedback

The planning process thus far for Runway 3/21 has followed the key process objectives outlined for Vision 2040




MPAC Meeting - Feedback

The planning process thus far for considering the future ATCT has followed the key process objectives outlined for Vision 2040



MPAC Meeting - Feedback

The planning process thus far for the taxiway network has followed the key process objectives outlined for Vision 2040



Master Plan Next Steps

- Continued facility recommendations and alternatives refinement
- Report development
- Financial implementation plan and CIP development
 - Financial task meetings planned over the next month
- Meeting materials and summaries continue to be posted to the project website:
<https://duluthairport.com/master-plan/>



FAR Part 150 Update – Duluth (DLH)

Project Update



Project Progress and Next Steps

—Recent Progress

- DAA Board NCP recommendations presentation – June

—Next Steps

- DAA review of draft document
- FAA review of draft document
- Public Workshop and Public Hearing (late August or early September)
- Public Advisory Committee (PAC) final meeting (September)
- Final DAA Board Adoption (September or October)
- FAA review (up to 180 days)