

TENANT AND AIRFIELD USER NOTICE

DULUTH INTERNATIONAL AIRPORT

TAXIWAY A RECONSTRUCTION (PHASE 1) AND RUNWAY 3/21 LIGHTING AND SIGNAGE REPLACEMENT PROJECTS

PROJECT BACKGROUND

The airport will be completing the first of many phases for the Reconstruction of Taxiway A. Since a portion of this project will require the closure of Runway 3/21 while work is performed in the runway safety area, the airport will utilize this closure to update the signage on Runway 3/21 to FAA standards and replace and update the runway lighting.



PROJECT SCHEDULE

PHASE 1B


Start Date: May 31, 2022
End Date: July 9, 2022

AIR SHOW

July 16th and 17th
No construction is planned during this time.

PHASE 1A AND RUNWAY 3/21 LIGHTING PROJECT

Start Date: July 18, 2022
End Date: September 20, 2022



Always review NOTAMs for the latest airfield conditions.

Refer to [weekly newsletters](#) for project updates, operational impacts and construction progress.

Contact Mark Papko, mpapko@duluthairport.com, to subscribe to the newsletter.



CONSTRUCTION IMPACT

Portions of Taxiway A and the Commercial Service Ramp will be closed during **Phase 1B**.

Runway 3/21, portions of Taxiway A and the Commercial Service Ramp and Taxiway D will be closed during **Phase 1A**. Runway 9/27 night closures (approx. 7 nights) for work in the intersection of Runways 9/27 and 3/21 are anticipated.



FUNDING

This project is funded primarily by the Federal Aviation Administration (FAA) in partnership with Minnesota Department of Transportation (MnDOT), the 148th Fighter Wing (Air National Guard) and the Duluth Airport Authority (DAA).



CONTACT

Duluth Airport Authority: SEH (Engineer):
Mark Papko **Adinda Van Espen**
218.625.7767 320.428.3654

Shafer Contracting (Contractor):
Brad Mattson
651.257.5019



DULUTH INTERNATIONAL AIRPORT
Travel Globally. Fly Locally.

