

Duluth Airport Master Plan

Project Update

April 20, 2021



Building a Better World for All of Us®



Recent Activities

- Continued facility recommendation development
 - Airside recommendations
 - Landside recommendations
- Financial implementation data collection

Master Plan Next Steps

- Upcoming stakeholder meetings (virtual)
 - Building Area/Taxiway/ATCT TAC - TBD
 - Advisory Committee Meeting (MPAC) – June 30th
- Continued facility recommendations and alternatives refinement
- Meeting materials and summaries continue to be posted to the project website:

<https://duluthairport.com/master-plan/>



FAR Part 150 Update – Duluth (DLH)

Project Update



Project Progress and Next Steps

—Recent Progress

- Report document preparation
- Targeted municipality outreach – Land Use Mitigation Recommendations
 - Duluth, Hermantown, Rice Lake, St. Louis County (April 7)
 - Provided background information and summary of NCP recommendations
 - Offered 1:1 meeting, or presentation to governing body or another committee
 - Questions, comments or meeting requests requested by April 21
- Rice Lake requested a meeting which was held on April 12

—Next Steps

- DAA review of draft document
- FAA review of draft document
- Public Workshop and Public Hearing
- Final FAA review

