

# Duluth Airport Master Plan

## Project Update

May 18, 2021

# Recent Activities

- Continued facility recommendation development
  - Airside recommendations
  - Landside recommendations
  - Coordination with the 148<sup>th</sup> Air National Guard
  - FAA Coordination
- Financial implementation data collection

# Master Plan Next Steps

- Upcoming stakeholder meetings
  - Building Area/Taxiway/ATCT TAC – June
  - Advisory Committee Meeting (MPAC) – June 30<sup>th</sup>
  - Runway 3/21 TAC – Summer
- Continued facility recommendations and alternatives refinement
- Financial implementation plan and CIP development
- Meeting materials and summaries continue to be posted to the project website:  
<https://duluthairport.com/master-plan/>



# FAR Part 150 Update – Duluth (DLH)

Project Update



# Project Progress and Next Steps

## – Recent Progress

- Report document preparation

## – Next Steps

- DAA review of draft document
- FAA review of draft document

## – Next Steps

- Part 150 Study summary packet prepared for Board review in May
- DAA Board NCP recommendations presentation – June
- Public Workshop and Public Hearing (late July or August)
- Final DAA Board Adoption (September)
- FAA review (180 days)