

Duluth Airport Master Plan

Project Update

August 17, 2021

Recent Activities

- Finalizing facility recommendations chapter for DAA review
 - Ongoing 1:1 stakeholder and tenant outreach
- Financial implementation plan development

Master Plan Next Steps

- Upcoming Stakeholder Meeting
 - Economic Development TAC – Early September
 - MPAC – October

- Meeting materials and summaries continue to be posted to the project website:
<https://duluthairport.com/master-plan/>

Major Milestones to Master Plan Completion

- Report preparation
 - Staff review of draft report – Sept. 13 – Sept. 30
 - SEH address comments – Oct. 1 – 15
- Presentations and approvals
 - DAA Board presentation – Sept 21 (Topic: Taxiway A)
 - DAA Board presentation – Oct 19 (Topic: Financial Plan)
 - MPAC Meeting – tentative Oct. 20 (Final presentation)
 - DAA Board retreat (date TBD) – Detailed master plan presentation and discussion
 - DAA Board approval – December 2021
 - Public Open House/Outreach events – Early 2022



FAR Part 150 Update – Duluth (DLH)

Project Update



Project Progress and Next Steps

–Recent Progress

- DAA review of draft documents
- Draft documents submitted to FAA Airports District Office (ADO) for review.

–Next Steps

- FAA review of draft document (Aug – Sept)
- Public Workshop and Public Hearing (Nov. 2)
- Public Advisory Committee (PAC) final meeting (date TBD, early Nov.)
- Final DAA Board Adoption – Nov. 16
- Submit final documents to FAA – Week of Nov. 22
 - FAA has up to 180 days to complete review