

# Duluth Airport Master Plan

## Project Update

November 16, 2021

# Recent Activities

- Public Outreach
  - Oct. 20 – MPAC Meeting
- Master Plan Document Draft Chapters – Review
- Finalizing financial implementation plan development

# MPAC Meeting – Feedback

Do you feel the DLH Vision 2040 Master Plan has followed the process objectives identified at the beginning of the plan?



Building a Better World for All of Us®



# Master Plan Next Steps

- Addressing comments from Staff Review
  - Updating text and figures as needed
- Submitted draft documents to FAA and MnDOT for review
- FAA/MnDOT coordination meetings
  - Nov. 24 - Facility recommendations and alternatives
  - Date TBD – Financial Plan
- Finalize draft Airport Layout Plan (ALP)
- Meeting materials and summaries continue to be posted to the project website:  
<https://duluthairport.com/master-plan/>

# Major Milestones to Master Plan Completion

- Presentations and approvals
  - DAA Board retreat – December (Master plan presentation and discussion)
  - DAA Board approval – December 2021
  - Public Open House/Outreach events – Early 2022



# FAR Part 150 Update – Duluth (DLH)

Project Update



# Project Update

## –Public Workshop and Hearing Summary

- Held November 2, 2021
  - Public Workshop 6:00 p.m. – 7:00 p.m.
  - Public Hearing 7:00 p.m. – 8:00 p.m.
- Written comments will be accepted until Nov. 26, 2021 at 6:00 p.m.
  - Comments can be submitted online via the STUDY WEBSITE: <https://DuluthAirport.com/noise-study/> OR EMAIL: [DAA@DuluthAirport.com](mailto:DAA@DuluthAirport.com)
  - All comments will be included in the final documentation submitted to FAA

## –PAC Meeting

- No additional feedback on recommendations was received

## –Next Steps

- Final DAA Board Adoption – November
- Submit final documents to FAA – After Nov. 26, 2021
  - FAA has up to 180 days to complete review

