

Duluth Airport Authority Board

---

# **Sky Harbor Master Plan Project Update**

---

January 19, 2021



# DYT Master Plan Progress

- Airport Inventory Chapter – Complete
- Aviation Forecast – In progress
  - Draft complete
  - Stakeholder feedback
- Facility recommendations – In progress
- Stakeholder involvement
  - One on one meetings
  - FAA and MnDOT project meeting (December)
- Meeting materials and summaries continue to be posted to the project website:  
<https://skyharbor.duluthairport.com/projects/>

# DYT Master Plan Next Steps

- Submit forecasts for FAA review
- Facility Recommendations
- Upcoming Meetings
  - Stakeholder Advisory Committee meeting – January 21
  - Customs and Border Protection (CBP)
  - Additional one on one outreach