

Duluth Airport Authority Board

Sky Harbor Master Plan Project Update

February 16, 2021



DYT Master Plan Progress

- Aviation Forecast – In progress
 - Finalizing chapter for review and submittal to FAA
- Facility recommendations – In progress
- Stakeholder involvement
 - Stakeholder Advisory Committee Meeting (Jan 21)
 - One on one meetings
 - Business tenants
 - US Customs and Border Patrol
- Meeting materials and summaries continue to be posted to the project website:
<https://skyharbor.duluthairport.com/projects/>

DYT Master Plan Next Steps

- Submit forecast for FAA approval
- Facility recommendations and alternatives
- Upcoming Meetings
 - Additional one on one outreach
 - FAA/MnDOT coordination meeting