

Duluth Airport Authority Board

Sky Harbor Master Plan Project Update

August 17, 2021



DYT Master Plan Progress

- Stakeholder involvement
 - Stakeholder Advisory Committee (July 21)
 - Facility recommendations and proposed building area layout
 - CBP usage and demand
 - Follow-up outreach with tenants
- Coordination with CBP on facility needs

DYT Master Plan Next Steps

- Upcoming Meetings
 - FAA/MnDOT meeting (August 31st)
 - SAC Meeting (date and time TBD)
 - Park Point Community Club (Fall)
- Finalizing facility recommendations –
 - Demand and need for CBP services and CBP facility needs
- Financial implementation and feasibility plan
- Meeting materials and summaries continue to be posted to the project website:
<https://skyharbor.duluthairport.com/projects/>