

Duluth Airport Authority Board

---

# **Sky Harbor Master Plan Project Update**

---

September 21, 2021




# DYT Master Plan Progress

- CBP Usage – Recent Progress
  - Stakeholder Meetings
  - Online/written survey
  - Airport conversations
  
- CBP Facility Needs and Recommendations – next steps
  - One-on-one interviews with tenants/users to document their CBP needs

# DYT Master Plan Progress

- CBP Facility Needs and Recommendations – next steps cont.
  - High-level cost estimates to construct a General Aviation Facility (GAF)
  - Cost of maintaining the GAF



# DYT Master Plan Next Steps

- October Board Meeting
  - Overview of stakeholder CBP usage and needs
  - Alternatives analysis overview
- Upcoming Meetings
  - Sky Harbor Autumn Get Together (Oct. 7 - 5 p.m.)
  - SAC Meeting (date and time TBD)
- Meeting materials and summaries continue to be posted to the project website:  
<https://skyharbor.duluthairport.com/projects/>