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Amatuzio Conference Room
Duluth International Airport, Duluth, MN

Anna Tanski
Craig Fellman
Richard Stewart
Todd Fedora
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Ken Butler

Tom Werner, Executive Director

Mary Ann Wittkop, Recording Secretary
Blaine Peterson, Director of Operations
Natalie Peterson, Director of Marketing &
Communications

Joelle Bodin, Finance & Administration Director
Steve Wabrowetz, Airside Manager
Kathy Carver, Confidential Bookkeeper
Benita Crow, SEH

Kaci Nowicki, SEH

Shawn McMahon, SEH

Scott Sannes, SEH

Rob Cotter, Allete, Inc.

Mark Rukavina, 148" FW

Ryan Kaspari, 148" FW

Mark Wasserbauer, 148 FW

Jake Martin, FAA

Lindsay Butler, FAA

Peter DeSutter, AAR

Don Monaco, Monaco Air

Jimmy Lovrien, DNT

Vice President Tanski welcomed everyone and called the special meeting to order at 8:04
am. She moved to first Item A under New Business. Mr. Tom Werner, Executive
Director explained this meeting was to focus on the 9/27 reconstruction project as there
are a number of new Board members. This is an opportunity to give everyone background
information to this point of time and present some high level phasing and feasibility
studies. Mr. Blaine Peterson, Director of Operations, introduced to the Board members
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the SEH consultant team and the Federal Aviation Administration (FAA) Deputy ADO
Manager and Program Manager. Ms. Benita Crow, SEH, overviewed on the presentation
goals. She gave background on what was on the initiated 2009 Master Plan, which
MnDOT and FAA approved in 2015, and why things changed. She explained Master
Plan challenges -- the State Zoning reform not being passed and concerns about extending
the crosswind runway 3/21. The current zoning is incompatible with runway extension;
it would require a change to State law. Ms. Lindsey Butler, FAA Deputy ADO Manager,
spoke on the FAA’s position on the purpose and need for extension of a crosswind runway
-- have to justify capacity, environmental qualifications and planning for FAA financial
participation; extension of crosswind Runway 3/21 does not rise to the level of FAA
purpose and need. Questions and discussion followed. Ms. Crow continued with the
Runway 9/27 reconstruction. She highlighted the concerns with the pavement
deterioration; tests conducted and cited the 2009 engineering study regarding the
condition of Runway 9/27. The runway was estimated to have five to ten years of useful
life. However, confirmed by the boring samples and other studies in 2015 -- the fact was
that deterioration had accelerated, which was concerning. She summarized on the scope
of work and funding, the operational requirements for the tenants and the least impactful
solutions for the reconstruction. Ms. Crow spoke on what is next and recapped on the
phases. Mr. Werner and Mr. Peterson detailed further. Questions followed.

Ms. Kaci Nowicki, SEH, provided background information for Phase 3, explained and
detailed on the two hot spots on the east end of Runway 27 and the FAA required
additional alternatives to resolve. She summarized on the planning involved for the
multiple processes and timelines — runway length justification and ultimate geometry
study, triggering event Master Plan and ALP update, and the final design. Ms. Butler
reiterated the importance of the justification for the reconstruction at Duluth, a lot of
collaboration, time and money was put into this effort to make sure it was right. Ms.
Nowicki spoke more on the coordination with all stakeholders to find a solution for
everyone involved with this unique and complex situation. After many outreach meetings
regarding proposed alternatives, it was narrowed down to the chosen alternative. She
overviewed and spoke on the process, options, signage, declared distances and noise
contours. Questions followed.

Mr. Shawn McMahon, SEH, summarized on the construction, safety plan and phasing of
the project. To minimize impacts, separations and transition of phases were made. He
detailed on all phases for the Phase 3 project -- the impacts, available airfield, closures
and timelines. Questions and discussion from the public and Board followed. Mr.
McMahon explained how impacts affected the instrument approaches and overviewed on
the three types of Instrument Approach Procedures — visual, non-precision and precision.
He spoke on causes and effects of the impacts and challenges of timelines during the
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construction. Detailed questions and discussion followed. Mr. McMahon continued
summarizing on the final phases and overviewed on the scheduling timeline for the
construction work on Phase 3. He explained the phasing planned for the Airshow
scheduled mid July 2019. Questions followed.

Mr. Peterson reviewed the Phase 3 draft public involvement and communication plan;
this will be continually updated with tenant and stakeholders feedback. He spoke on the
project costs for the three phases, mainly appropriation funding, MnDOT and FAA. Ms.
Butler explained this was the largest grant issued to a single airport in a single year, FAA
requirements were met, they could see the need and all the planning and thought process
that went into this project; FAA supports and will continue to financially support this
project. She also mentioned it is uncommon to have a MALSR on the crosswind runway;
there are no facilities in comparable size to Duluth that have one. Questions and
comments followed. Mr. Werner asked how did we arrive at this ninety plus day project.
Ms. Crow spoke on the engineering standpoint and how elements are evaluated. Ms.
Butler spoke on the FAA benefit cost and potential of trying to get contractor’s incentives
in the future reauthorization bill. Questions followed.

Dir. Fedora thanked Mr. Werner and his staff for holding this informative meeting. Vice
President Tanski emphasized that this is the beginning; more interaction will be
happening with this project and asked if there were any final questions. Questions and
comments followed. Working on a strategy for engagement meetings with tenants and
users of the airport for feedback during this project.

Dir. Fellman left the meeting at 9:57.

Dir. Fedora moved to adjourn the meeting. Dir. Maki seconded. Motion carried. Vice
President Tanski thanked everyone for their input and adjourned the DAA special
meeting at 10:03 a.m.

Respectfully submitted,

Mary Ann Wittkop
Recording Secretary
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